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CCR No. 97-1229/A Logged Date 8/18/97 Rev. A Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release B Change Class Il

Title (description)
BO IMS Linkage TAM Issues

Documents Affected $ource Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0099

RTM Change Start New Baseline |:|

Problem

IMS RBR to Level 4 link additions and deletions are needed for BO in response to new TAM issues for the 6/23/97 RTM
Baseline.

Proposed Solution

Add and delete IMS RBR to Level 4 links as warranted. For non-allowable attribute values use: ‘unverified’ for acceptanc
and system verification status; ‘test’ for verification method(s); ‘approved’ for L4 status; ‘mission essential’ for
requirement_category; ‘SDPS’ for segment; ‘functional’ for type (L4s and RbRs). Use RTM Baseline of 8/8/97.

Revision A: See Attachment.
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Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ECS Chief Eng FOS [] M&O []
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None [] small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Alton Davis, Jr. (signed) Alton Davis, Jr. 9/5/97
Signature Date
Office Systems Eng. Office Manager (signed) Farzad Davarya 9/8/97
Signature Date
Disposition Approved Approved w/Comment [ | Forward [ | Disapproved [ |
Comments:
CCB Chairperson  (signed) Joe Guzek 9/10/97
Signature Date
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